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Notice of Cost Impact 
~t": December 18, 2001 

ProJeci:Sesko Property Abatement 

To: City of Bremerton Fire Dept. 

Atterrt1cn: Janet Lunceford 

Address: 817 Paclflc Avenue 

Numb.er: S0002C 

BRC Job# Q lz:z / 

Cit;: Bremerton state: Washington Zlp: 98337 

Phone: (360) 478--6213 Fax: (360)478-7257 From: Dan McCarty 

'---------------·--

\ 

P: 1 1 

P.O. Box 2330 
Buckley, Washington 98321 

(360) 829-2940 Voice 
(360J 829-4123 Fax 

rnre: Senior P.M. 

J 
Thi:s notice is attributed to the following: Drawing oonmct O Spectfication corrflict O C-0nil!ct wrtn oiha, sub.f::untractors O 

Changed Conditlon:r,gJ Deslgn Change O City/ C-Otmty Directive O Ordered By Geotech O \Nork Ordered Sy t~r,eral Contractor O Ott-.ar ~ 
-·-·•------------------------- -------------' 

BRC Incorporated began v.,ork on the "Sesko Property Nuisance Abatement Project" on Monday, 
D~i3mber 17, 2001. BRC crews discovered that the property owner has removed a great amount of items, 
listed in the Contracf Documents as belonging to BRC, Inc_ Additionally, ¼vhile BRC crews were expending 
time and energy pulling oi.rt items belonging to the Contractor ·in preparation for loading i:into rented trucks, 
the owner of the property removed the items from the project site to neighboring property. These .actions, 
by the property owner, rendered the removed items unavailable for the Contractor to dispose of in 
accordance with tha Contract Documents. SRC ·employees were required to work around cars and other 
items ''tagged" by the property owner as to remain; per direction by the City of Bremerton. Complaints to 
on~site police representatives were ignored. BRC employees were also requ1red to work around the ··-
property o\lVl1er and r!is ftimily, causing a potentially danserous s~uation. --· 

The item·s removed by the property owner comprise a portion or the inventory included in the compensation 
d~~ ~ii~ C::ity of Bremerton assatvaga Vc!lue c:Jrtd j,tl\/111 have a negative impact on that c~dit to the _Crty'. 

Working around the property owner and his family.has reduced BR.C efficiency, causing increased costs to 
BRC, tr:icorporated. BRC, Inc. will sook Contract ~~justments as compensation for these Contract Changes. 

'-----·----------------------------~--~----------.. -----~ 

0 Please ls-~B a Field authorization I and or furthi'<i' ctaritlcatlon to aHcw SRC Incorporated !.o proceed with the work described above. 

D 1/1/e ara proceeding with ttlis change to the Contract Documents per the direction g"iven. II¼! wiH bf.! forwarding the cost 0 11µ-us dtange to you as soc,n as 
they are pro~d. 

We ~l'V(r the right to modify thh~ Notiee of Cost Impact regan.Hrtg dire,ct and indirect im~ to the ~chedute a-nd nna-t 
completion C-.O$f.s oomafned kn thts document at a k-.ter data Your 'Mitten tlenla! of ctatms terr t:>.,xtra: o::impens~tion cci.rrtatned fn Utls 
document $hall not 11ttiate BRC lnc's ability I.Jo rr.;;eeive compensation fur any and all cm,ixs as,sociate-d with thls m:.rtlce. Addttionatty, 
f~ilure on the part of BRC, loo. to relllpood to any written denial $hall not 'i!t!are an)t porti-on of this document. 
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BREMERTON-007431 


